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Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Daouk, Sami
Diary #: 819 Date: 10-May-2013 Friday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time:

Const Calendar Day: 340

Inspection Type: Continuous

Title:

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the at 6:50 AM. Crews had to work on Electro Slag Weld repairs , work on the
Favco tower crane , work on the temporary fender , & work on miscellaneous activities on the tower .
They started at 7:00 AM.

Chris , Mike , & Reggie had to work on the Electro Slag Weld repairs on the shear plates between 3 &
13 meters .

Chris had to work on joint Q . Face A . Chris had to grind , clean , heat , & weld .

Mike still waiting for approval for the 2nd day to start on new location .

Reggie had to work with all crews & he had to work with the QA & QC in all areas .

Joe , William , Fritz , Andrew , Bernie , & Jessie had to work with the crews & they had to UT & MT the
welds . Check Joe 's report for the welders detailed activities .

Anthony , Augie , Casey , Jacob , Jonathon , Robert , & Ryan had to work on the Favco tower crane .
Crews had to lower the crane 4 - 4 meters sections .

They started on the 1st section at 7:15 AM. Crews had to remove the bolts , hook the section to the
slider , & slid it out of the shaft . Crews were done at 8:10 AM.

Nicolaus had to lower the crane . Crews had to install few bolts to secure the crane . They were done at
8:30 AM.

Nicolaus had to lower the counter weight , then the section , & pick up the counter weight . He was done
at 8:45 AM.

Following the same procedures as on the 1st section . Crews started on the 2nd section at 8:50 AM.
They were done at 10:10 AM.

They started on the 3rd section at 10:15 AM. Crews were done at 11:40 AM. They started on the 4th
section at 11:45 AM. Crews were done at 2:20 PM.

After that , crews started to prepare to disassemble the crane . They had to pull out the slider beam ,
work on the pulley & cable . They started at 2:30 PM.

Richard , Alex , Huang , Mardonio , & Mathew had to work on miscellaneous activities on the tower .
Crews had to work inside the North & East tower shafts . They had to work on final check ups on the
ladders & hand rails . They started at 7:10 AM.

In addition to that , crews had to work with the tower crane crews , add counter weight on the Essex
crane , prepare to pull the elevator .

Page 1 of 2ddrRptbyBidItem



Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Daouk, Sami Diary #: 819 Date: 10-May-2013 Friday

Pile crews had to work on miscellaneous activities on the barges & pile . Crews had to prepare to pull
the piles , make more cuts , & prepare to cut the top of the piles & connector beams .

C & W Diving crews came to the site at 7:00 AM. Crews had to work on the temporary fender piles .
They had to air lift around the piles in order to cut the piles below the mud level .

Kieth Hood , Armando Riverall , & David Vanderpol had to work on the South side piles .
Mark Gridlestone , Carl Collins , & Pat Dasdon had to work on the North piles . Crews had to air lift the

rocks & mud from the areas between the piles & the rings . They had to prepare their gears , air hoses , &
accessories . They started at 8:00 AM. Crews work for 2 hours at a time before coming out & change
divers . Crews were done at 2:30 PM.

Bid Item: 053 T-L01-SPD.05304-0120F4 Tower Lift 01 Shear Plates and Diaphrams

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDER, 600 AMP

0.00

2297

0.00

No

0.00 0.00

WELDER, 600 AMP

0.00

2294

0.00

No

0.00 0.00

Marine, Barge, Crane Barge 1

0.00

1426

0.00

No

0.00 0.00

TOWER CRANE

0.00

*E0090562

0.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM MARDONIO MARTINEZIronworker 0.00 0.00 0.00 0.00

APP AUGIE SOLISIronworker 0.00 0.00 0.00 0.00

JNM CASEY LUXIronworker 0.00 0.00 0.00 0.00

JNM JACOB MECHEIronworker 0.00 0.00 0.00 0.00

APP JONATHON BISKNERIronworker 0.00 0.00 0.00 0.00

OTH NICOLAUS SHAFEROperator 0.00 0.00 0.00 0.00

JNM Robert LarueIronworker 0.00 0.00 0.00 0.00

JNM RYAN EVANCHIKIronworker 0.00 0.00 0.00 0.00

FOR ANTHONY COSTAIronworker 0.00 0.00 0.00 0.00

FOR HUA QIANG HUANGIronworker 0.00 0.00 0.00 0.00

JNM JEFFREY KELLEROperator 0.00 0.00 0.00 0.00

APP MATTHEW MULLINGIronworker 0.00 0.00 0.00 0.00

JNM RICHARD CHOUINARDIronworker 0.00 0.00 0.00 0.00

JNM CARL HESTLYPiledriver 0.00 0.00 0.00 0.00

APP JORGE LOPEZPiledriver 0.00 0.00 0.00 0.00

JNM PAUL CARROLLPiledriver 0.00 0.00 0.00 0.00

JNM RICHARD HUEBERTPiledriver 0.00 0.00 0.00 0.00

JNM MICHAEL CORREAPiledriver 0.00 0.00 0.00 0.00

APP RICHARD YAMBAOPiledriver 0.00 0.00 0.00 0.00

APP Alex BlancoIronworker 0.00 0.00 0.00 0.00
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